# **VENTURI**

**FP7 Project 288238** 

F2F meeting *Agenda* 

metaio Munich, Germany

 $3^{rd}$  –  $4^{th}$  October 2012

### 1. Location

The F2F meeting will be hosted by metaio:

p: +49 (0)89 5480 198-0 f: +49 (0)89 5480 198-99

metaio GmbH Infanteriestr. 19 House 4b D-80797 Munich



# 2. Agenda

# FIRST DAY – Wednesday 3<sup>rd</sup> October 2012

TIME	ACTIVITY
09:00-09:10	Welcome and practical arrangements for the meeting
	(Lead by Selim BenHimane)
09:10-10:00	WP1 overview
	(Lead by Paul Chippendale)
	List deliverables submitted
	List pending deliverables
	What we need to do for the Review meeting
	• Discuss date and location of review meeting (sometime in November?)
	• Confirm date and location of next F2F meeting (INRIA, Grenoble, 5 <sup>th</sup> -6 <sup>th</sup> Feb or 6 <sup>th</sup> -7 <sup>th</sup> Feb or 12 <sup>th</sup> -13 <sup>th</sup> or 13 <sup>th</sup> -14 <sup>th</sup> Feb 2013?)
	• Date of next General phone conf. call to discuss review meeting (end Oct?)
10:00-11:00	VeDi 1.0 demo status
	(Lead by Javier Campos and David Siorpaes)
	• Problems?
	Feedback from users at insideAR
	Results and media production for website
	What already works and what will be delayed
	<ul> <li>Creating a 1 building demo for NEM and AugmentedPlanet?</li> </ul>
10:45	Coffee during discussions
11:00-11:20	VeDi 1.1 discussion
	(Lead by Paul Chippendale)
	How can we enrich what we have; ideas?
11 20 12 00	Next steps, planning
11:20-13:00	Discussion about VeDi 2.0
	(Lead by Paul Chippendale)
	Blind shopping assistant  What about a service for sight about 2. A suppose on the flower.
13:00-14:00	• What about a version for sighted people? Arrows on the floor?
14:00-14:30	Lunch continued discussion about VeDi 2.0
	(Lead by Paul Chippendale)
14:30-14:50	Thoughts about VeDi 3.0
	(Lead by Paul Chippendale)
	• City?
	Mountains?
	Tourism, Heritage, Art?
14:50-15:30	Update on Integration
	(Lead by David Siorpaes with everyone's participation)
15:30-16:15	WP2 overview
	(Lead by Olivier Pothier)
	• Update for each open task (problems?, results?, delays?)

	Pending Deliverables
15:45	Coffee during discussions
16:15-17:30	WP3 overview
	(Lead by Jacques Lemordant and Klas Hermodsson)
	Exploiting VeDi1.0 to feed back into VeDi1.1 and VeDi2.0
	• Update for each open task (problems?, results?, delays?)
	Pending Deliverables
17:30-18:30	WP4 overview
	(Lead by Michele Zanin)
	• Update for each open task (problems?, results?, delays?)
	Pending Deliverable D4.3
	Ground truth data-sets, who will create/maintain/design acquisition
	tools?
18:30	End of the day

## SECOND DAY – Thursday 4<sup>th</sup> October 2012

TIME	ACTIVITY
09:00-10:00	<ul> <li>WP5 overview</li> <li>(Lead by Benjamin Prestele)</li> <li>Update for each open task (problems?, results?, delays?)</li> <li>Pending Deliverables</li> </ul>
10:30	Coffee during discussions
10:00-10:45	<ul> <li>WP6 overview</li> <li>(Lead by David Siorpaes?)</li> <li>Update for each open task (problems?, results?, delays?)</li> <li>Pending Deliverables</li> </ul>
10:45-12:00	<ul> <li>WP7 overview (Lead by Selim BenHimane)</li> <li>Videos, photos for website</li> <li>Publications?</li> <li>Conferences? ISMAR, NEM</li> <li>Exploitation of VeDi1.0</li> <li>Industry open days/Events: InsideAR, Augmented Planet</li> <li>Training events/workshops?</li> <li>Other issues?</li> </ul>
12:00-13:00	Lunch
13:00-14:00 14:00-14:15	Meeting with Nigel Dixon from Hillcrest labs (Lead by Olivier Pothier)  - 10 minutes presentation of Venturi from our side (Paul Chippendale)  - 20 minutes presentation + demo from Hillcrest (Nigel Dixon)  - 15 minutes wrap-up together and next step (Olivier Pothier)  Round up and closure of the F2F Meeting
~14:15	(Lead by Paul Chippendale)  End of the meeting
17.13	The of the meeting

### 3. Attendees

Organization and attendees:

#### Fondazione Bruno Kessler (FBK)

Paul Chippendale Michele Zanin

#### Fraunhofer Heinrich-Hertz-Institute (Fraunhofer)

Benjamin Prestele Daniel Buhrig

#### **ST-Microelectronics (ST-Italy)**

Olivier Pothier

metaio

Selim BenHimane

ST-Ericsson (STE)

Bernard Puel

#### e-Diam Sistemas (e-Diam)

**Javier Campos** 

Sony Mobile (Sony)

Klas Hermodsson Günter Alce

#### Institut National de Recherche en Informatique et en Automatique (INRIA)

Jacques Lemordant

### 4. Logistic Information

#### **Advice**

You can use <a href="http://www.mvv-muenchen.de/en/homepage/index.html">http://www.mvv-muenchen.de/en/homepage/index.html</a> to find the optimal way from your hotel to inside AR or to metaio offices.

#### How to reach the meeting place and insideAR event beforehand

*insideAR* will take place at the following address:

EISBACH STUDIOS Berduxstr. 30 81245 Munich

You need to reach the München Pasing train station. If you are e.g. at Münchner Freiheit Subway station you need to first go to Marienplatz using the subway U6 (subways station are marked with a blue U sign). Then, you need to take the subway/train S8 or S4 until the station Pasing.

At Pasing, you can walk to the EISBACH studio (from A to B according to the picture below).



The Venturi meeting will take place at metaio offices:

metaio GmbH Infanteriestr. 19 House 4b D-80797 Munich

If you are again at Münchner Freiheit, the best is to take the Bus 53 from Münchner Freiheit bus station and stop at the station Infanteriestraße. You will stop at the blue point below and you need to follow the red line to come to metaio. At Infanteriestr. 19, there are many buildings of many companies. metaio is at the Hause 4b.

